
Landscape Assessment Tool Proposed Schedule
Deliverable Due Healthy Watersheds Partnership Meeting

PERIOD (one period = fortnight = two weeks)
PHASE 1 END PHASE 2 END

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
1 DT‐1.1. define and categorize data sources convert to wiki; PD‐1.1 1  

1 DT‐1.2. data management strategy PD‐1.2 3    

1 DT‐1.3. reference file for datasets with API PD‐1.3 3      

1 DT‐1.4. documentation and compilation of locally maintained datasets PD‐1.3 5    

1 DT‐2.1.1.1. review existing work 1
1 DT‐2.1.1.2. liteature review of defining watershed and stream "health" 6
1 DT‐2.1.1.3. liteature review of data imputation methods 6
1 DT‐2.1.1.4. literature review of data aggregation and reduction 6
1 DT‐2.1.1.5. literature review of determining relative watershed health 6
1 DT‐2.1.2. cataloging ONRWs in the USA in progress; PD‐2.2 2
1 DT‐2.1.3.1. literature review of climate change impacts to water quality 6
1 DT‐2.1.3.2. literature review of climate change impacts to beneficial uses 6
1 DT‐2.2. short list of data imputation methods 1
1 DT‐2.3. short list of data aggregation methods 1
1 DT‐2.4. short list of ranking algorithms 1
1 DT‐2.5. applicable methodologies for ONRW eligibility/designation 2
1 DT‐2.6. short list of climate change vulnerability assessment methodologies 2
1 DT‐2.7. identify software/code implementations of methodologies chosen 1
1 DT‐2.8. draft compilation memo summarizing all literature review 2
1 DT‐2.9. final compilation memo summarizing all literature review PD‐2.1 1
1 DT‐3.1. data disparity analysis PD‐3.1 4
1 DT‐3.2.1.1. overview flowchart for Phase 1 modules and dashboard 1
1 DT‐3.2.1.2. flowchart diagrams for each module and any sub‐modules 1
1 DT‐3.2.2. code for Phase 1 backend 6
1 DT‐3.2.3. Phase 1 backend and frontend integration PD‐3.2 6
2 DT‐3.3.1.1. overview flowchart for Phase 2 modules and dashboard 1
2 DT‐3.3.1.2. flowchart diagrams for modules and any sub‐modules (Phase 2) 1

2 DT‐3.3.2. code for Phase 2 backend 6

2 DT‐3.3.3. Phase 2 backend and frontend integration PD‐3.3 2

1 DT‐4.1.1. User‐centered design workshop for Phase 1 1

1 DT‐4.1.2.1 Sketches for main dashboard UI (Phase 1) 1

1 DT‐4.1.2.2. Sketches for analysis modules (Phase 1) 1

1 DT‐4.1.2.3. Sketches for visualization module (Phase 1) 1

1 DT‐4.1.3. Collate sketches into portfolio for review (Phase 1) PD‐4.1‐review 1

1 DT‐4.1.4. Review and choose UI set (Phase 1) 1

1 DT‐4.1.5.1 Code for dashboard UI (Phase 1) 2

1 DT‐4.1.5.2 Code for modules (Phase 1) 4

1 DT‐4.1.5.3 Code for data visualization (Phase 1) 2

1 DT‐4.1.6. Phase 1 backend and frontend integration PD‐4.1 6

2 DT‐4.2.1. User‐centered design workshop for Phase 1 1

2 DT‐4.2.2.1. Sketches for main dashboard UI (Phase 2) 1

2 DT‐4.2.2.2. Sketches for new modules (Phase 2) 1

2 DT‐4.2.2.3. Revised sketches for Phase 1 modules and features 1

2 DT‐4.2.3. Collate sketches into portfolio for review (Phase 1) PD‐4.2‐review 1

2 DT‐4.2.4. Review and choose UI set (Phase 2) 1

2 DT‐4.2.5.1. Code for dashboard UI (Phase 2) 2

2 DT‐4.2.5.2. Code for modules (Phase 2) 4

2 DT‐4.2.5.3. Revise code for existing modules and features 2

2 DT‐4.2.6. Phase 2 backend and frontend integration PD‐4.2 6

1 DT‐5.1.1. Manual for dashboard (Phase 1) PD‐5.1.1. 2

1 DT‐5.1.2. Evaluation form and performance metrics for Phase 1 PD‐5.1.2 1

1 DT‐5.1.3. Instructions for guided use (Phase 1) PD‐5.1.3 1

1 DT‐5.1.4. Test user groups uses dashboard (Phase 1) 1

1 DT‐5.1.5. Compile evaluation forms and write memorandum (Phase 1) PD‐5.1.4 2

2 DT‐5.2.1. Updated manual for dashboard (Phase 2) PD‐5.2.1 1

2 DT‐5.2.2. Revise evaluation forms and performance metrics as needed PD‐5.2.2 1
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2 DT‐5.2.3. Instructions for structured use (Phase 2) PD‐5.2.3 1

2 DT‐5.2.4. Test user group members register accounts and profiles 1

2 DT‐5.2.5. Test user groups uses dashboard (Phase 2) 2

2 DT‐5.2.6. Compile evaluation forms and write memorandum (Phase 2) PD‐5.2.4 3

1 DT‐6.1. Identify potential IT solutions 4

1 DT‐6.2. Evaluate solutions wrt security 1

1 DT‐6.3. Evaluate solutions wrt cost 1

1 DT‐6.4. Coordinate or develop contract for viable long‐term hosting PD‐6 12

3 DT‐7.1.1. Compile all previous work into staff report wrt ONRW 4

3 DT‐7.1.2. Review and revise staff report PD‐7.1.1 2

3 DT‐7.1.3. Public and board workshops PD‐7.1.2 12

3 DT‐7.1.4. Submit staff report to scientific peer‐review process PD‐7.1.3 1

3 DT‐7.1.5. Revise staff report according to peer‐review comments 1

3 DT‐7.1.6. Draft basin plan amendment language and internal review process PD‐7.1.4 4

3 DT‐7.1.7. Public release staff report and draft basin plan language PD‐7.1.5 1

3 DT‐7.1.8. Comment period, response to comment, and revisions to language PD‐7.1.6 5

3 DT‐7.1.9. Regional Water Board hearing and adoption PD‐7.1.7 2

3 DT‐7.1.10. State Board approval PD‐7.1.8 6

3 DT‐7.1.11. OAL approval PD‐7.1.9 6

3 DT‐7.2.1. Compile all previous work into staff report wrt climate change PD‐7.2.1 4

3 DT‐7.2.2. Regional Water Board information item PD‐7.2.2 2

3 DT‐7.2.3. Public workshop over dashboard wrt climate change PD‐7.2.3 12

3 DT‐7.2.4. Present findings; make recommendation to to Board for pathway(s) PD‐7.2.4 2
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