

Cost Estimates provided by C. Grosso, SFEI staff, February 6, 2017.

Cost Estimates for eCRAM Updates	
Prepared February 2017	
Task: Remove the "not public" default from eCRAM forms and allow practitioners to select the status from a drop-down list: Public, Private (always), or Preliminary/In Review.	
Subtask Descriptions	Estimated Hours
Subtask 1. Modify database: <ul style="list-style-type: none"> • add new required field and lookup list to CRAM database • populate new field for all existing assessments 	20
Subtask 2. Modify eCRAM forms and scripts: <ul style="list-style-type: none"> • add new field to online form for all wetland types • modify script to calculate overall score (field must be populated before an index score can be generated) • modify scripts used to display public data on EcoAtlas 	26
Subtask 3. Test, document and release changes to production website	10
Estimated Hours	56
Estimated Costs (based on average rate of \$130/hr)	\$7,280