

California Healthy Watersheds Integrated Assessment

Project Schedule

Healthy Streams Workgroup Meeting (EPA/Cadmus call in)	October 3, 2011
Project team call to discuss data availability and technical approach	October 11, 2011
Draft technical approach	November 14, 2011
Project team call to discuss draft technical approach	November 23, 2011
Revised draft technical approach	November 28, 2011
Summary of proposed list of indicators for use in assessment	February 15, 2012
Call with Healthy Streams Partnership to discuss and finalize indicators	February 22, 2012
Technical memo on draft statistical models for estimating healthy watersheds indicators and proposed methods for calculating the overall index	Early-mid July
Meeting with Healthy Streams Partnership to discuss healthy watersheds indicator estimates, development of the multimetric index, weighting and normalization of indicator scores, and format of final report	Late July / early August
Draft final report	September 14, 2012
Call with Healthy Streams Partnership to discuss draft final report	Week of October 1 st
Revised final report	October 26, 2012